








































































NORTHWEST BERGEN COUNTY UTILITIES AUTHORITY 
 

_______________ 
 

RESOLUTION 
 

No. 41-2016 
 

Date: March 15, 2016 
 
 

RESOLUTION AUTHORIZING AN AMENDED SCHEDULE AND GRANTING AN 
EXTENSION OF TIME FOR THE COMPLETION OF CONTRACT NO. 266 

 
 

WHEREAS, on May 15, 2015, the Northwest Bergen County Utilities Authority (“Authority”) 
entered into a contract (Contract No. 266) with Longo Electrical-Mechanical, Inc. (the “Longo”) to 
make upgrades to the Goffle Road and Midland Park Pump Station; and 

 
WHEREAS, Longo has failed to meet the contractual deadline to complete the specified 

upgrades; and 
 
WHEREAS, Longo has proposed an amended schedule, and requested additional time, to 

complete the specified upgrades; and 
 
WHEREAS, Longo has additionally requested that the Authority waive any liquidated 

damages that have accrued as of date; and 
 
WHEREAS,  the Authority’s Engineer and Attorney have reviewed Longo’s proposed 

amended schedule and request for additional time and concluded that it is in the Authority’s best 
interest to accept the amended schedule, grant the extension of time and waive any liquidated damages 
that have accrued as a result of Longo’s failure to meet the initial deadlines set forth in Contract No. 
266. 

 
NOW, THEREFORE, BE IT RESOLVED by the Authority’s Board of Commissioners, 

that: 
 

1. The aforesaid recitals are incorporated herein as though fully set forth at length. 
 
2. The Executive Director, and any other necessary Director, officer or official of the 

Authority, is hereby authorized to accept Longo’s proposed amended schedule and 
grant his request for additional time to complete the specified upgrades to the Goffle 
Road and Midland Park Pump Station. 

 
3. The Executive Director, and any other necessary Director, officer or official of the 

Authority, is hereby authorized to inform Longo that the Authority will waive any 
liquidated damages that have accrued as a result of Longo’s failure to complete the 
project in accordance with the deadlines initially set forth in Contract No. 266, but 
also advise Longo that the Authority reserves its right to seek liquidated damages 
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if Longo fails to complete the specified upgrades in accordance with the deadlines 
set forth in Longo’s proposed amended schedule. 

4. The Chairman, Vice Chairman, Executive Director, Secretary and any other
necessary Director, officer or official of the Authority are hereby authorized to
execute any and all documents and to take any and all actions necessary to complete
and realize the intent and purpose of this Resolution.

4. This Resolution shall be effective immediately.

ADOPTED: March 15, 2016 

I hereby certify that this is a true copy of a resolution adopted by the Northwest Bergen 
County Utilities Authority upon a roll call vote of all Commissioners of the Authority eligible to 
vote at a regular meeting held on March 15, 2016. 

BRIAN CHEWCASKIE 
CHAIRMAN 

_________________________ 
ALISON GORDON 
SECRETARY 

Bonagura DaPuzzo DePhillips Gabbert Kasparian Kelaher Plumley Salazer Chewcaskie 

Offered 

Seconded 

Aye 

Nay 

Absent 

Abstain 

Recuse 
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